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Site Name: 
Task Order 62 CES Environmental !

Operational Period: 
Date: 4-30-2015 

U.S. EPA Region 6 
DAILY WORK ORDER 

Branch: Federal Division/ Response 
Group: 

Emergency and Rapid Response Service 

WORK AUTHORIZED: -- -- ---
Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids,_a_n_d_s_olids. __ _ 

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# _2XD 008950461 1 On-Scene Coordinator: ERRS Response Manager __ _ 

Contract Number: EP - S6 - 07 -021Gary Moore, USEPA __ __ ...... LeRoyGassidey,°CB&i Fede_ra_l __ 

Task Order: 062 Date: 4.30.2015 Time:1700 Date: 4.30.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON- QTY USED Unused 
SITE: 

I-
-- - --- --

Response Manager 1 1 Pick -up Truck 3 3 
-- - -

Foreman 1 1 Generator 2 2 
- -- - -

Equipment Operator 1 1 j 
~ 

Trash Pumps 0 0 
--

Truck Driver 1 1 I Utility Trailer 1 1 
--- -- -

Laborer 2 2 Frac Tank w Liner 1 1 - ~ 

Health and Safety Manager 0 0 I 4,000 PSI Pressure 1 1 
Washer 

---
PERSONNEL OFF-SITE Open Top Roll Off 8 8 ' 

--
Subcontract Manager 1 1 

-- ~ I-

-, Vacuum Truck Air Mover 1 1 
---,-

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 ! 
--

Field Cost Accountant 1 1 Skid Steer 1 1 
--- -- - ,_ 

Vacuum/OT Boxes 16 16 
i -- - >- ---

9,000 lb Overhead Lift 1 1 -- - -
Storage Trailer 1 1 - - -

I 
Myers (Bean) Pump 1 1 

I 
-- .......--- -

I 
Air Compressor 1 1 

-- -
Excavator 1 1 

WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Located and procured 

valves for South Pond drain. 
T&D Coordinator continued to_ s_c-he- dule waste shipments with US Ecology, Veolia, and Clean Harbor. Profiled Group 

18 waste~__ ___ ___ __ ___ __ __ ___ ___ _ __ 

The crew continued to clean the former shed area water, decanted, and removed the pressure washing liquid to FT 

1001 . Sludge material into VB 25315. Crew completed the South Pond drain installing drain pipe and hay bale 

barriers. 

Date: Time: Time:900 

V (I I '-.../ \) 

Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions, H&S)(lnput for next DWO): 
-- -

Crew continuing consolidating of drums, totes, and poly tank waste. Continuing cleaning of sumps in the shed and 

former shed area. Prepare Vacuum Truck and Excavator for pick up. Transfer ST 1 Tote into other ST 1 totes. Place 

US Ecology drums on pallets. 
-- -- --- ---

Continue to profile/schedule waste, process invoices, set up procurements and track costs. 
~ -- -------- -- -- --- --- ---------------' 
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